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April 19, 2007 

Mr. Sam Chummar 
Remedial Project Manager 
Superfund Division 
U.S. EPA Region 5 (SR-6J) 
77 West Jackson Boulevard 
Chicago, IL 60604-3590 

Subject: Plainwell Mill Property, Plainwell, Michigan 
March- April 2007 Progress Report 

Dear Sam: 

As required by Task 8, Progress Reports, in the Statement of Work for the RI/FS at the Plainwell Inc., 
Mill Property, I am submitting the attached progress report for the period from March 17, through 
April 13, 2007, for the above-referenced site. 

Please call me, at (253) 924-3746, if you have any questions. 

Sincerely, 
Weyerhaeuser Company 

Jeiiwfer Hale ( J 
Envirorunental Manager 

Attachment 

cc: Paul Bucholtz, MDEQ (3 copies) 
John Gross, Weyerhaeuser Company 
Joe Jackowski, Weyerhaeuser Company 
Mark Schneider, Perkins Coie 
Kathy Huibregtse, RMT, Inc. 
Linda Hicken, RMT, Inc. 
Cheryl Zuellig, JJR 
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Progress Report No. 8 
March 17, Through April 13, 2007 

Remedial Investigation and Feasibility Study 
Plainwell, Inc., Mill Property, Plainwell, Michigan 

This progress report (No. 8) is being submitted in accordance with Task 8, Progress Reports, and the 

Schedule for Major Deliverables contained in the Statement of Work for the RI/FS at the Plainwell, Inc., 

Mill Property. This report covers work conducted from approximately March 17, 2007 to April 18, 2007. 

1. Summary of Work Performed During the Current Reporting Period: 

• On March 27, Weyerhaeuser and the City finalized the notes for the Developers Forum that was 
held on January 31, and Weyerhaeuser provided a copy to the U.S. EPA. The City posted the 
notes on its Web site. 

• Weyerhaeuser has continued telephone communications with the Plainwell City Manager 
regarding the city's vision for the Mill site and the schedule of the city's redevelopment 
planning process. 

2. Summary of Data Collected During the Current Reporting Period: 

• No data were collected. 

3. Summary of Activities Undertaken in Support of the Community Relations Plan (completed during 
the current reporting period and anticipated during the next period): 

• No activities were undertaken during the current reporting period, and none are anticipated 
during the next period. 

4. Summary of Any Modifications to the Work Plans or Other Schedules Proposed To, or Approved 
By, the U.S. EPA: 

• None. 

5. Summary of Problems/Challenges Encountered During the Current Reporting Period: 

• On February 28, the U.S. EPA announced that two agreements were reached with Georgia-
Pacific and Millennium Holdings to perform a time-critical removal action (TCRA) in the 
Former Plainwell Impoundment, and to conduct a Supplemental RI/FS of the entire Kalamazoo 
River, including the former paper mills. Weyerhaeuser is reviewing the agreements and 
planning documents to assess the potential implications for the Plainwell Mill RI/FS and 
RD/RA as well as the impacts on the 12"' Street Landfill selected remedy and RD/RA tasks. 

6. Summary and Schedule of Work Anticipated During the Next Reporting Period: 

• Weyerhaeuser will continue to review the agreements and planning documents for the TCRA in 
the Plainwell Impoundment to assess potential implications for the Plainwell Mill (and the 12* 
Street Landfill), and to evaluate options for implementing the activities required by the Consent 
Decree between Weyerhaeuser and the U.S. EPA for the Plainwell Mill (and the 12"" Street 
Landfill) in a manner that is compatible with the activities and schedules for the TCRA and the 
Supplemental RI/FS. As needed, Weyerhaeuser may request information from the U.S. EPA to 
support its evaluation. 
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• Weyerhaeuser will also continue to review the agreements and planning documents for the 
Supplemental RI/FS for the Kalamazoo River to allow comparison of the scope of 
Supplemental RI activities at the other Kalamazoo River Mills to the scope of work proposed 
for the Plainwell Mill RI. This information will be used to support the Plainwell Mill RJ data 
collection and interpretation activities in a manner consistent with the other closed down mills 
along the river. 

• The City is continuing its land use planning process and then will update the community on its 
status and next steps at a public meeting (date unknown). Weyerhaeuser will consider any 
available land use planning information when assessing the results of the initial sampling 
activities presented in the proposed work plan to determine any impacts on the data collection 
needs for the Plainwell Mill RI. 

• On September 29, Weyerhaeuser submitted the Draft RI/FS Work Plan and the Draft Sampling 
and Analysis Plan to the U.S. EPA for review. On November 20, the U.S. EPA provided 
preliminary comments on the Draft Health and Safety Plan. When comments on other 
components of these documents are provided by the U.S. EPA, Weyerhaeuser will review and 
begin addressing them, pursuant to the schedule contained in the SOW. 

7. Anticipated Problems Associated with Work During the Next Period: 

• None. 

8. Planned Resolution of Past or Anticipated Problems: 

• None are needed. 

9. Other Relevant Information: 

• None. 
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